State of California Department of Transportation

03- BUT- 162-7.7/12. 6
03- 0G7304
ACST- P162- (038) E

--0

03- BUT- 191-6. 8/ 8. 6
03- 3F7604
ACHS- STP1- ( 100)

--0

I'N BUTTE COUNTY NEAR OROVI LLE FROM 2 KNI FE RI VER CONSTRUCTI ON
MLE WEST CF RT 99 TO.1 MLE EAST 1764 SKYWAY
OF PAR 4 WAY | NTERSECTI ON

COLD PLANE AC PAVEMENT AND PLACE CH CO CA 95928

(530) 891- 6555

BUTTE COUNTY NEAR PARADI SE FROM 1.9 KN FE RI VER CONSTRUCTI ON
M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY
Al RPCRT RQAD.

REALI GN CURVES, W DEN SHOULDERS CH CO  CA 95928

(530) 891- 6555

SOLANO, MATT
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(530) 218- 4810

$2,039,704 02/22/18
$0 03/09/18
$0

$18, 072,000 02/14/17
$16, 715, 000 02/ 27/ 17
$18,086 01/04/19
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18

District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT-70-17.0/19. 8 I N BUTTE COUNTY NEAR OROVI LLE FROM . 4 BALDW N CONTRACTI NG CO., |NC. COBORN, AUBREY $1,385,469 11/01/17 13%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON 2060 3RD STREET gig, gg; é% ig; 1; 54%

CAVPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY OROVI LLE, CA 95965 '

COLD PLANE AC PAVEMENT AND RHVA- O .

CH GO CA 95928 (530) 713- 7863
(530) 891- 6555

03- BUT- 70- 35. 7/ 48 IN BUTTE COUNTY ON ROUTE 70 FROM POST KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $985,000 01/11/17  100%
03- 3H0004 MLE 35.7 TO POST MLE 48.0 DIRS 1764 SKYWAY 2707 NOTRE DAME BLVD. $935, 923 8;‘; 3(13; i; 95%

EMERGENCY FA CH GO CA 95928 CHI CO, CA 95928

REMOVE MULTI PLE SLI DES, CLEAN ! (530) 895- 5245

PAVENENT
20. 20
201130
03- BUT-70-41.5/41. 5 I N BUTTE COUNTY ON ROUTE 70 BALDW N CONTRACTI NG COMPANY,  GRANADOS, ANTHONY $3, 485,000 01/10/ 17 0%
03- 2H7504 APPROXI MATELY 0.6 M LE EAST OF NORTH I NC. DBA KNI FE RI VER 2707 NOTRE DAMVE BLVD. $2, 420, 3:3 8%5 gg; i; 69%

FORK FEATHER Rl VER DIR S EMERGENCY  CONSTRUCTI ON CHI CO, CA 95928

F. A 1764 SKYWAY RD (530) 604-5118

CONSTRUCT SOLDI ER PI LE WALL
20. 20 CHI CO, CA 95928
201130
03- BUT- 70- 46. 0/ 47 I N BUTTE COUNTY ON ROUTE 70 KNI FE Rl VER CONSTRUCTI ON JOHNSON, RYAN $1, 495,000 02/11/17  100%
03-3H1704 APPROXI MATELY 0.8 M LES WEST OF SHADY 1764 SKYWAY 2707 NOTRE DAME BLVD. $1, 210, 128 82; ;i; i; 81%

REST STOP TO APPROXI MATELY 0.2 M LES CHI CO, CA 95928

EAST OF SHADY REST STOPDI R CHIGO CA 95928 (530) 895- 5245

RECONSTRUCT RSP EMBANKMVENT
20. 20
201130

0%
0%

74%
97%
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-20-5.1/12.5 I N COLUSA COUNTY ON ROUTE 20 FROM 1.6 A TEI CHERT & SON, | NC. GRI FFI TH, GARRETT $2, 305,000 02/18/17 0%
03-3H1604 M LES EAST OF 16/20 SEPARATI ON TO 0.7 PO BOX 15002 379 COLUSA AVE $2, 178, 128 8?15 gg; 1; 94%

M LEWEST OF LEESVILLE ROAD. DIR S SACRAVENTO, CA 95851 YUBA CITY, CA 95991

EMERGENCY FA (530) 682- 3842

REPAI R AND REPLACE CULVERTS, CLEAR
20.20 DI TCHES
201130
03- COL- 20-32.9/39. 3 I N COLUSA COUNTY I N AND NEAR COLUSA KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $1, 698,583 04/ 04/ 18 0%
03-0Gr404 FROM CYNTHI A DRI VE TO N AGARA AVENUE 1764 SKYWAY 2707 NOTRE DAME BLVD. $0 04/25/18 0%
ACNH- P020- (178) E $0 12/01/18

AND FROM 0.3 M LES WEST COF CHI CO, CA 95928
-0 STEI DLMAYER ROAD TO SACRAMEN CHI GO CA 95928 530) 218- 3679

(530) 891- 6555 (530)

RHMA OVERLAY
03- COL- 45-28.8/33. 1 I N COLUSA COUNTY ABOUT 9 M LES NORTH KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $2, 070, 750 12/ 22/ 17 18%
03- 04204 OF COLUSA FROM 0.5 M LE NORTH OF 1764 SKYWAY 2707 NOTRE DAMVE BLVD. i;ﬁ' igi 85; 85; ig 3%

PACKER ROAD TO SPENCER ROAD CH O CA 95928 CHI CO, CA 95928 ‘

COLD I N PLACE RECYCLE .

(530) 891. 6555 (530) 218- 3679

03- COL-45-/0 REPLACE THREE FAI LED CULVERTS THAT  TEI CHERT CONSTRUCTI ON COBORN, AL $395,000 02/13/18 0%
03-4H2104 CAUSED SHOULDERS TO ERCDE AWAY 400 SUNRI SE AVE, SU TE 300 2060 THI RD STREET STE 23 05/ 14/ 18 0%

CAUSI NG VERTI CAL DROP OFFS AT EDGE OF B

PAVEMENTS. REGRADE DI TCHES ROSEVILLE, CA 95661 OROVI LLE, CA 95965
0. 20 REMOVE AND REPLACE THREE CULVERTS (530) 713- 7863
201130
03-ED-49-11.3/11.7 IN EL DORADO COUNTY ON ROUTE 49 FROM A TEI CHERT & SON | NC. DBA KOKER, JUANAH $595, 000 08/30/17 0%
03- 3H7604 0.1 MLES SOUTH OF M SSOURI FLAT ROAD TEI CHERT CONSTRUCTI ON 11323 SANDERS DRI VE $486, 4;3 ééj gg; 1; 82%

TO DI AMOND MEADOW COURT DIR S P. O BOX 13557 RANCHO CORDOVA, CA 95742

EMERGENCY L. B. (916) 416- 7612

REPLACE DAMAGED CULVERTS SACRAMENTO,  CA 95853
20. 20
201130
03- ED-49- 16. 9/ 0 IN EL DORADO COUNTY ON ROUTE 49 DOUG VEERKAMP GENERAL LEE, SUSHMA $435,000 10/30/17 0%
03-3H9904 APPROXI MATELY 0.5 M LES NORTH OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE 23 12/ 11/ 17 0%

DI ANA ST. DIR S EMERGENCY F. A 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742

REPAI R ERODED ENMBANKMENT & DAMAGED (916) 718- 8055
o 20 PAVENEN PLACERVI LLE, CA 95667

201130

State of California Department of Transportation
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 49- 24. 0/ 0 EL DORADO COUNTY NEAR COLOMA FROM 0.1 M C.M CONSTRUCTI ON, | NC. HAMM JEFFREY $17, 235,384 12/12/16 78%
03- 0F3104 M LE EAST OF MARSHALL ROAD TO 0. 3 6413 32ND STREET 1016W STE. 50 $14, 593,624 01/10/17 84%
ACST- P049- (69 ) ' $540, 738 08/10/18 0
M LE EAST OF LOTUS ROAD, AT SOUTH N. MARKET STREET !
--0) NORTH HI GHLANDS CA 95660
FORK AMERI CAN RI VER BR SACRAMENTO, CA 95834
(916) 334- 1221
HAD 1 REPLACE BRI DGE 25- 0021 (916) 508-3716
03- ED-49-37.3/37.8 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL LEE, SUSHVA $2,985,000 12/12/16 0%
03- 2H5304 0.4 MLES TO 0.9 M LES SOUTH OF N ENG NEERI NG, | NC. 11323 SANDERS DRI VE $483, 9;8 83; %; i; 16%
FORK AMERI CAN RIVER BRIDGE DR S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERGENCY F. A. (916) 416- 7548
REPAI R SLI POUT PLACERVI LLE, CA 95667
20. 20
201130
03- ED-50- 15. 4/ 18. 8 IN EL DORADO COUNTY I N AND NEAR MERCER FRASER COMPANY WOODRUFF, JARRETT $2, 296, 700 04/ 27/ 17 66%
03- 05404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $697, 7;8 2?; ig; i; 30%
TO CARSON ROAD OVERCROSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95741
COLD PLANE AC PAVEMENT AND (707) 443- 6371 (916) 416- 7548
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 689,509 04/ 05/ 18 0%
03- 03704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST 23 04/ 25/ 18 0%
BRI DGE DECK REHABI LI TATI ON
BENICIA CA 945101195 QALFAX, CA 95713
(925) 372- 8000 (530) 682- 6224
03-ED-50-21.5/34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP  GENERAL LEE, SUSHMA $2, 325,000 03/02/17 0%
03- 3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $375, 422 8% g(l); i; 16%
PARKWAY DRI VE TO 0.1 M LES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
FOREST ROAD DI R S EMERGENCY FA (916) 416- 7548
REPAI R SLI DES AND SLI POUTS PLACERVILLE, CA 95667
20. 20
201130
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUMMT DIR S ENG NEERING | NC. 3065 BLAI RS LANE $1, ;g‘z" ggi cl)g; ég; ig 39%

20. 20
201130

State of California Department of Transportation

EMERGENCY L. B.
FELL & DI SPOSE THE DEAD, DYI NG &
HAZARD TR

2585 COLD SPRI NGS ROAD

PLACERVI LLE, CA 95667
(530) 676- 0825

PLACERVI LLE, CA 95667
(530) 218- 4803
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PINES LAMON CONSTRUCTI ON $5, 575,426 03/ 19/ 18 0%
03-0G7504 FROM SAWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY $0  04/03/18 0%
SOUTH FORK AMERI CAN RI VER BRI DGE $0
RHVA. OVERLAY YUBA CITY CA 95991
(530) 671- 1370
03- ED- 50- 33. 9/ 36. 2 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHMA $575,000 02/14/17  100%
03- 3H2304 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $494, 3;(2) 81; g; i; 86%
AND APPROX. 1.0 MLE WEST OF BRIDAL 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
VEIL FALLS DIR S EMERGEN (916) 416- 7548
GRIND & PAVE HVA- A & GEOTECHNI CAL PLACERVILLE, CA 95667
20.20 DRI LLI NG
201130
03- ED- 50- 36. 6/ 38. 5 IN EL DORADO COUNTY ON ROUTE 50 FROM DOUG VEERKAMP ENG NEER! NG, | NC. WOODRUFF, JARRETT $765, 000 02/10/17 0%
03-3H0204 APPROX, 0. 6 M LES WEST OF BRIDAL VEI L 2585 COLD SPRI NGS ROAD 11323 SANDERS DRI VE $732, 0;(3) 22; gg; i; 96%
FALLSTO APPROX. 1.3 M LES WEST OF RANCHO CORDOVA, CA 95742
BRI DAL VEIL FADIR S EME PLACERVILLE, CA 95667 (916) 416- 7548
REMOVE SLI DE MATERI AL, REPAIR
20. 20 S| NKHOLE,
201130
03- ED- 50- 37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 MYERS AND SONS CONSTRUCTI ON, LPLEE, SUSHVA $7, 875,000 03/16/17 0%
03- 3H1004 APPROXI MATELY 0.4 M LES EAST OF 4600 NORTHGATE BLVD., STE. 100 11323 SANDERS DRI VE $7, 490, 923 8‘13; ig; i; 95%
BRI DAL VEIL FALLS DIR S EMERGENCY LB RANCHO CORDOVA, CA 95742
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO,  CA 95834 (916) 416- 7548
20. 20
201130
03- ED- 50- 37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHMA $1,515, 000 02/16/17  100%
03-3H1104 APPROXI MATELY 0.4 M LES EAST OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE $1, 201, 1;8 8?5 ig; 1; 79%
BRI DGE VEIL FALLS ROAD DIR' S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERGENCY F. A. (916) 416- 7548
STABI LI ZE SLI POUT PLACERVILLE, CA 95667
20. 20
201130
03- ED- 50- 43. 6/ 50 IN EL DORADO COUNTY ON ROUTE 50 FROMDOUG VEERKAMP GENERAL LEE, SUSHMA $3,885, 000 02/11/17  100%
03-3H1204 0.2 MLES WEST OF ALDER CREEK RD. TO ENG NEERI NG, | NC. 11323 SANDERS DRI VE $1, 785, 8;3 8?5 ig; 1; 46%
0.5 MLES WEST OF 33 M LE STONE ROAD 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY F. (916) 416- 7548
20, 20 REMOVE SLIDES AND REPAIR SLIpouts ~ PRACERVILLE, CA 95667

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 48. 8/ 49 IN EL DORADO COUNTY ON HW 50 | N THE DOUG VEERKAMP GENERAL LEE, SUSHVA $735,000 03/16/17 67%
03-3H2404 TOM OF HYBURZ DIR S EMERGENCY F. A. ENG NEERI NG, | NC. 11323 SANDERS DRI VE $710, 9;3 81; 1%5 1; 97%
ABANDON CULVERT AND PLACE NEW 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
CULVERT .
PLACERVI LLE, CA 95667 (916) 416-7548
20. 20
201130
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SI R, JARET $27, 025,212 01/23/17 36%
03- 3C3804 CREEK BRI DGE 13170 TELFAIR AVE 2489 LAKE TAHOE BLVD. $12, 400,458  02/14/17 00,
ACNH P050- (39 ) VATER QUALITY | MPROVENENTS STE 6 $170, 274 03/01/19
-0 SYLMAR ~CA 91342 SOUTH LAKE TAHOE, CA
(818) 362- 9200 96150 '
HA42
(530) 682- 5837
03-ED-50-/0 REPLACE WASHED OUT CULVERTS AND HMA  DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/07/18 0%
03- 4H3404 LI NED DI TCHES, REPAI R THE UNDERM NED ENG NEERI NG 2489 LAKE TAHCE BLVD 23 8;1; ég; 12 0%
ROADWAY EROSI ON CONTROL ON SLOPES, 3701 TRADE WAY SOUTH LAKE TAHOE, CA
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, CAMERON PARK,  CA 95682 (530) 957- 1110
20.20 ERCSI ON
201130
03-ED-89-13.5/14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Ggg 8?; 82; 1; 34%
RCAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M TI GATE S. LAKE TAHCE, CA 96158 (530) 682- 5837
20.20 SLOPE EROS
201130
03- ED-89-16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03- 3H3604 M LESOUTH OF BAYVI EW CAMPGROUND/ VI STAP. O BOX 990010 2489 LAKE TAHCE BLVD, $950, 323 82; ig; 1; 2204
PT TO 0.3 M LES SOUTH OF EAGLE FALLS I A 96099 STE 6
CAVPGROUND DI R S NG, SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDI ER PI LE WALL AND 96150
' BARRI ER SLAB .
201130 (530)957- 1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMWN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
03- 2F7204 ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
STP- () $0 06/23/11
ROAD DI R S EMERGENCY F. A PLACERVI LLE. CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20

201130
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-193-23.3/23. 3 IN EL DORADO COUNTY ON ROUTE 193 NEAR DOUG VEERKAMP GENERAL LEE, SUSHVA $955,000 01/23/17  100%
03-2H8904 PLACERVI LLE, 2.0 MLES NORTH OF THE ENG NEERI NG | NC. 11323 SANDERS DRI VE $64, 3;3 8?; 12; 1; 7%
SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DIR S EMERGENCY FA (916) 416- 7548
RSP ARMOR SLOPE PLACERVILLE, CA
20. 20
201130
03- ED- 193- 26. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 MYERS AND SONS CONSTRUCTI ON, LPELGHASSEI N, DEAN $2,945,000 03/13/17  100%
03-3H1304 APPROXI MATELY 0.5 M LES WEST OF RTE 4600 NORTHGATE BLVD., #100 3855 N. FREEWAY $1, 836,243 06/13/17 62%
49 JUNCTI ON DIR S EMERGENCY LB BLVD., #120 $0  09/06/17
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO, CA 95834 SACRAMENTO, CA 95834
20. 20 (916) 768- 3597
201130
03-ED-193-/0 IN EL DORADO COUNTY AT VAR QUS LAMON CONSTRUCTI ON $513,511 05/01/18 0%
03-2F2404 LOCATI ONS BETWEEN COOL AND GEORGETOMN 871 VON GELDERN WAY $0 05/18/18 0%
CONSTRUCT TURNOUTS $0
YUBA CITY CA 95991
(530) 671- 1370
03-GLE-5-/0 IN GLENN AND BUTTE COUNTI ES ON STATEW DE TRAFFI C SAFETY & $405, 159 05/ 15/ 17 0%
03-2F0704 UPGRADE OVERHEAD S| GN STRUCTURES SIGNS I NC. $0  05/30/17 0%
522 LI NDON LANE $0
NI POMD CA 93444
HA22 (805) 929- 5000
03- GLE- 162- 37. 6/ 54 IN GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4, 365,580 03/12/18 0%
03-0G7604 OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $10, 107  04/03/18 0%
ACST- P162- (039) E 2 8 MLES VEST OF COUNTY ROAD 302 CH OO, CA 95028 $10,107 07/20/ 18
-0 COLD PLANE AC PAVEMENT & RHVA- G YUBA CITY  CA 95991 (530) 713- 7814

(530) 671- 1370

03- GLE-162-45.1/45.1 | N BUTTE AND GLENN COUNTI ES AT T. P. A CONSTRUCTI ON, | NC. $269,330 03/ 13/ 18 0%
03- 08604 VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE ig 04/ 03/ 18 0%

REMOVE AC, PLACE POLYESTER CONCRETE
ROCKLI N CA 95765

(916) 919- 1624
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M
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03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $796, 900 03/22/18 0%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. 23 04/ 16/ 18 0%

CAVPBELL SLOUGH BRI DGE.

PAI NT TVO BRI DGES CENTRAL POINT OR 97502 CHl €O, CA 95928

(541) 664- 3010 (530)713- 7814

03- NEV- 49- 22. 5/ 22. 5 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2,085,000 01/20/17  100%
03- 2HB8804 APPROXI MATELY 0.6 M LES SOUTH OF P.O. BOX 990010 138 NEW NOHAVK RD. $1, 468, 2;3 8‘715 %g i; 70%

SOUTH YUBA RIVER BRIDGE DIR S REDDI NG, CA 96099 STE B

EMERGENCY F. A NEVADA CI TY, CA 95959
20. 20 I NSTALL SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV-49-22.7/22.7 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 905,000 02/08/17  100%
03- 2H9604 APPROXI MATELYO. 84 M LES NORTH OF THE P. O BOX 990010 138 NEW MOHAWK ROAD, $1, 944, 1;5 82; gg; i; 67%

SOUTH YUBA RIVER BRIDGE (BR NO. 17- STE B

0007) DIR S EMERGENCY F. A REDDI NG, CA 96039 NEVADA CI TY, CA 95959
20. 20 CONSTRUCT SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV- 80-12. 5/ 21. 2 I N NEVADA COUNTY ON ROUTE 80 IN AND ACME CONCRETE PAVI NG | NC. CROSBY, TIM $5, 355, 000 03/ 01/ 17 0%
03- 3H0504 NEAR TRUCKEE, WESTBOUND LANES FROM  DBAACPI 1635 UNDERWOOD $4, 593, 1;5 %1; g; i; 86%

DONNER PARK OC TO TRUCKEE RI VER 4124 E. BROADWAY MOUNTAI N ROAD

BRI DGE (17-0012) DIR S EMER SPOKANE. WA 99202 BURNT RANCH, CA 95527

REMOVE AC, GRIND AC, GRIND-IN PCC ' 530) 320- 6460
20. 20 (530)

' RUMBLE S

201130
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON $410, 515 09/28/17 0%
03-1H2604 UNDERCRCSSI NG TO DONNER PASS 393 MORNI NG STAR DR $0 10/ 27/17 0%

I NSPECTI ON FACI LI TY . oA 05370 $0

CONSTRUCTI ON 8" WATER SUPPLY LI NE ONCRA

(209) 743- 4911 SUSPENDED

03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY | N TRUCKEE AT THE  PNP CONSTRUCTI ON, | NC. CROSBY, TIM $3,319,374 02/12/18 0%
03-3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 281 NEVADA STREET 10960 VEST RI VER ST. . 23 03/ 20/ 18 0%

AT FLORI STON AT THE FLORI STON SAND STE 101A

State of California Department of Transportation

AND SALT HOUSES
REPLACE SANDHOUSE

AUBURN CA 95603
(530) 885- 9360

TRUCKEE, CA 96161
(530) 320- 6460
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 23. 5/ 28 IN NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2HA704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST R VER $724, 523 22; gg; 12 5206
BRIDGE DIR S EMERGENCY F. A 4124 E. BROADWAY AVENUE STREET, SUI TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 Tgfggg'l 2'232610 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80- 24. 7/ 24. 9 I N NEVADA COUNTY ON ROUTE 80 Q & D CONSTRUCTI ON, | NC. I SKI'N, ROY $1, 915,000 02/10/17  100%
03-2Ho804 APPROXI MATELY 2.5 M LES WEST OF 1050 S 21ST STREET 10960 VEST RI VER ST. $955, 5% 825 2‘71; 1; 50%
FLORI STON DI R S EMERGENCY F. A TRUCKEE, CA 96161
REMOVE SLI DE MATERI AL, | NSTALL SPARKS, CA 89431 (530) 682- 7172
UNDERDRAI N
20. 20
201130
03- PLA- 20-42. 8/ 0 IN PLACER COUNTY ON ROUTE 20 ONE HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $485,000 01/31/18 0%
03- 4H2304 M LE EAST OF BOMWAN LAKE ROAD DIR' S P.O. BOX 1599 138 NEW MOHAVK RD, $336, 5;-3 03/02/ 18 69%
EMERCENCY F. A. SUI TE B
REPAI R ROADWAY & REPLACE CULVERTS GRASS VALLEY, CA 95945 NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- PLA-65-5.0/ 6.6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34, 093,910 02/14/18 0%
03-0H26U4 FROM ROUTE 80 TO GALLERI A 2100 GOCDYEAR RD 2520 WARREN DRI VE, $329,179  03/05/18 1%
ACI\I;-l- P065- (108) E BOLLEVARDY STANDFCRD RANCH ROAD. NG A A aa510 SUTE A $299,850 03/19/19
o PROVI DE AN AUXI LI ARY LANE FOR WB
(707) 742- 6000 ROCKLI N, CA 95677
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAHI M $525,000 10/16/17 0%
03- 3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, 92(2) (ﬁj 1;5 13 11%
SOUTH OF BEAR RIVER BR. DIR S 2806 TARMAC ROAD SUTE A
EMERGENCY F. A. ROCK
REDDI NG CA 96003 LIN, CA 95677
REPAI R ERODED EMBANKMVENT & DAMAGED (916) 624- 2851
20.20 PAVEMEN
201130
03- PLA- 80-31. 8/ 0 IN PLACER COUNTY ON ROUTE 80 AT LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $685,000 12/27/17 0%
03- 4H1404 I LLI NOI STOM OC (19 85) DIR S I NC, 33 DEPOT STREET $513, Zfég 835 (2)25 12 75%
EMERGENCY F. A. 1175 S. AUBURN STREET COLFAX, CA 95713
REPLACE CULVERT & CONCRETE | NVERT .
COLFAX, CA 95713 (530) 346- 7996
REPAI R
20. 20

201130
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Statement of Ongoing Contractsasof 052018

80/ 174 SEPARATION & I N YOLO CN
6" AND 8" THERMOPLASTI C

SUN VALLEY CA 91352
(818) 834- 8199

SACRAMENTO, CA 95834
(916) 847- 4916

05/ 30/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80- 34. 6/ 34. 9 I N PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COMPANY SCHEI BER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 82; %g; ﬂ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG WATSONVI LLE. CA 95077 5085 COLFAX, CA 95713
RAVI NE BRI DGE ' (530) 346- 7513
REMOVE MAT' L, PLACE K-RAIL,
20. 10 S| DESLOPE RPR
201130
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A. TEICHERT & SON INC. DBA  CLARK, MARTIN $33, 713,433 03/10/16 61%
03 1F4004 o LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.Q $28;$32515' j80 001 a3n
4194 E) ) MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 ’
) ) W DENI NG EASTBOUND ROADWAY
RoSEVI LLE  CA 95661 CLFA, CA 95713
HB4N (916) 757- 6400 (916) 799-
03- PLA-80-41.4/0 IN PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,494, 688 11/ 16/ 17 6%
2%; &Fgggi (202)E ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT igg, ggg ﬁ; gg; i; 1%
i 400 SUNRI SE AVE, SUI TE 300 ST :
--0)
ROSEVI LLE CA 95661 O;SA:%;2C¢7Z§713
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80-50. 7/ 51 I N PLACER COUNTY ON ROUTE 80 AAT HANSEN BROTHERS ENTERPRI SES  MARTI N CLARK $2,285,000 08/09/17  100%
03-3H6804 VH TMORE MAI NTENANCE STATION DIR'S P.O BOX 1599 P.0. BOX 1807 $1, 701, ogg ééj 8;3; 1; 74%
EMERGENCY LB COLFAX, CA 95713
REPAI R EMBANKVENT & | NSTALL GRASS VALLEY, CA 95945 ’
(530) 218- 4832 OVER RUN
GECSTABI LI ZATI
20. 20
201130
03- PLA-80-54. 7/ 54. 7 IN PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152, 923 8‘3‘5 Sg; 12 5204
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT
COLFAX, CA 95713 OS;SA;(’%C‘?A?Z?B
20. 20 (530) 346- 8150 (530) 628-
201130
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 767,515 03/ 14/ 18 0%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. 23 04/11/18 0%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-/0 REPAI RS TO PAVEMENT, ENMBANKMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985,000 11/01/17 0%
03-4H0104 DOWNDRAI NS, ELECTRI CAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET $22'1$é 82;82;12 204
DI KE, AND | NSTALLATI ON OF CULVERT COLFAX, CA 95713
LI NER. TRAFFI CCONTROL AND C GRASS VALLEY, CA 95945 (530) 682- 7747
REPAI R ERODED EMBANKMENTS
20. 20
201130
03-PLA-174-2.3/2.5 IN PLACER COUNTY ON EASTBOUND ROUTE A. TEICHERT & SON INC., DBA  CLARK, MARTIN $385,000 01/11/17  100%
03-2H7604 174 APPROXI MATELY 0.3 M LE EAST OF  TEI CHERT CONSTRUCTION, INC.  p.O BOX 1807 $138,514  03/17/17 36%
$0 11/03/17 0
BEAR RI VER BRI DGE DI R S EMERGENCY P. O BOX 13557 COLFAX, CA 95713
F.A (530) 218- 4832 OVER RUN
RECONSTRUCT EMBANKMENT FILL, REPAIR S/CRAMENTO  CA 95853
20. 20 ROADVA
201130
03-PLA-193-9.8/9.8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TElI CHERT & SON, | NC. 2520 WARREN DRI VE, $229,5;g 82;2851; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 QIGLLQZ 23525677
20. 20 (916) 624-
201130
03- SAC-5-22.5/23.6 I N SACRAMENTO COUNTY ON ROUTE 5 AT  MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $4, 465,000 09/ 22/ 17 0%
03-1G1104 R VERFRONT SEAL SLAB, #24 0274M 4600 NORTHGATE BLVD #100 2777 DEL MONTE STREET $4,123,1§g éé;gg;i; 92%
DIR S EMERGENCY L. B. SACRAVENTO. CA 95834 W SACRAMENTO, CA 95691
PERFORM PAVEMENT ROUGHENI NG ! (916) 799- 3376
20. 20
201130
03- SAC-5-23.8/0 I N SACRAMENTO COUNTY AT THE WESTEND MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $385,000 10/16/17 0%
03- 3H3804 VI ADUCT #24 0069L DIR S EMERGENCY 4600 NORTHGATE BLVD SUI TE 100 2777 DEL MONTE ST. $109,8§g éi;%é;i; 29%
F.A W SACRAMENTO, CA 95691
REMOVE&REPAI R UNSOUND BRI DGE RAI L SACRAMENTO, - CA 95834 (916) 799- 3376
CONCRETE
2020
201130
03- SAG-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. MORALES, LEO $5, 618,500 03/19/18 0%
03-1G1204 AND YOLO COUNTI ES AT VAR OUS 2231 LA M RADA DRI VE 2777 DEL MONTE STREET gg 23;32;12 0%

LOCATI ONS
6" AND 8" THERMOPLASTIC

VI STA CA 92081
(760) 727- 8700

VEST SACRAMENTO, CA
95691
(916) 799- 3376
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - - y , y y 0
03- SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/ 06/ 17 49Y%
03-4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1, 198, 539 02; 27; 17 60%
AQ(\‘;‘* 000C- (444) VAR OUS LOCATIONS | N 16351 CONSTRUCTI ON CI RCLE VIES COLFAX. CA 95713 $0  05/30/18
o UPGRADE EXI STI NG CHANGEABLE MESSAGE )
IRVINE CA 92606 (530) 330-2725
(949) 252- 0441
03- SAC-5-/0 I N SACRAMENTO COUNTY ON ROUTES 5 AND GOLDEN STATE BRI DGE, | NC. MORALES, LEO $405, 000 06/ 23/ 17 0%
03-3H3704 50 AT VARI OUS LOCATIONS DIR S 3701 MALLARD DR. 2777 DEL MO NTE ST. $270, 323 84715 (1)6755 i; 67%
EVERGENCY L. B. BENI CI A, CA 94510 VEST SAGRAMENTO, - CA
REPAI R DAMAGED SOUND WALLS ' 95691
20. 20 (916) 799- 3376
201130
03-SAC-12-/.4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY SCHNEI DER, JOLI E $15, 247,560 09/ 28/ 17 12%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAMPUS LANE, $2, 171,505 10/ 27/17 14%
ACNH PO12- (123)E RI VER BRI DGE 23. 0024 U TE T $1, 183,445 07/03/20
-0 PAI NT BRI DGE FAIRFIELD  CA 94534 FAl RFI ELD, CA 94534
(707) 639- 4414
(510) 377- 4171
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $8, 772,918 02/ 08/ 18 0%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE 2;31 ggg 83; ig; 12 1%
COUNTY L1 NE. SACRAVENTO CA 95827 RANCHO CORDOVA, - CA 95742 ’
COLD PLANE AC PAVEMENT & RHVA .
(916) 855- 4400 (916) 801- 3478 SUSPENDED
03- SAC-50-/0 I N SACRAMENTO AND SUTTER COUNTI ES AT STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 207,380 03/23/18 0%
03-1G1404 VARI QUS LOCATI ONS 11861 BRANFORD ST. 3855 N. FREEVAY ig 04/17/18 0%
6" AND 8" THERMOPLASTI C
SUN VALLEY CA 91352 zkgﬁﬁéo CA 95834
(818) 834- 8199 '
(916) 847- 4916
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, HAMM JEFFREY $679,433 01/04/18 23%
HSNH 000G (467) E VAR OUS LOCATI ONS P 1016 N MARKET BLVD, 3501 o4 Obioer1g 8%
(467) PLACE H GH FRI CTI ON SURFACE 4600 NORTHGATE BLVD SUI TE 100 STE. 50/ 60 '

0 SACRAMENTO, CA 95834

SACRAMENTO CA 95834
(916) 508- 3716

(916) 283- 9950
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHMA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 8?; gg; 12 39%
BORE AND JACK A 36' RElI NFORCED STE 120
CONGRETE M LPI TAS, CA 95035 SAGRAVENTO, CA 95834
(916) 386- 1500 916) 718- 8055
20. 20 (916) 718-
201130
03- SAC-80-.4/.4 I N SACRAMENTO COUNTY ON VESTBOUND BAY CI TI ES PAVI NG AND OKPALA, MEAHACK $345,000 01/12/17  100%
03-2H7404 ROUTE 800.02 M LE EAST OF THE GRADI NG, | NC. 2777 DEL MONTE ST. $55, 323 8;1; 22; 1; 16%
BEG NI NG OF SACRAMENTO COUNTY AT P. O BOX 6227 WEST SACRAMENTO, CA
BRI DGE OVERHEAD #22 DIR S EMERGEN 95691
20, 20 RECONSTRUCT EMBANKNMENT FI LL CONGORD, - CA 94524 (916) 718- 8051
201130
03- SAC-80-/0 I N SACRAMENTO, SUTTER, AND YOLO T. P. A CONSTRUCTI ON, | NC. $992,387 02/22/18 0%
03-0G3804 COUNTI ES AT VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE $0  03/29/18 0%
REHABI LI TATE BRI DGE DECKS $0
ROCKLIN CA 95765
(916) 919- 1624
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CI TIES PAVING & GRADING LEE, SUSHVA $17, 664, 854 02/ 08/ 18 7%
AN X067- (077) E AT VAR OUS LOCATI NS e 3855 N FREEWAY BLVD, $533.070 1uoo1s 1%
0 | NSTALL RAMP METERS 1450 CI VI C CT BLDG B #400 STE 120 '
CONCORD  CA 94520 S’;fg’“;’fg”g’os)? 95834
(925) 687- 6666 (916)
03- SAC-160-4.5/9. 4 I N SACRAMENTO COUNTY NEAR RO VISTA MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $1,785,000 01/18/17  100%
03-2H8604 ON ROUTE 160 FROM 0.3 M LES EAST W 4600 NORTHGATE BLVD, #100 2777 DEL MONTE ST. $1, 738, 4;8 835 225 1; 97%
SHERVAN | SLAND ROAD TO 1.5 M LES W COF SACRAVENTO, CA 95834 WEST SACRAMENTO, CA
JUNCTION 12 DIR S EME 95691 OVER RUN
REMOVE AND REPLACE ROADWAY (916) 799- 3376
20.20 STRUCTURAL SECT
201130
03- SAC- 160-6. 9/ 0 I N SACRAMENTO COUNTY ON ROUTE 160 AT CALI FORNI A ENG NEERI NG MORALES, LEO $485,000 12/21/17 0%
03- 4H1604 THE THREE M LE SLOUGH BRI DGE (24- CONTRACTORS, | NC. 2777 DEL MONTE ST. $346, 723 83; gg; 12 720
0121) DIR S EMERGENCY F. A 20 HAPPY VALLEY ROAD VEEST SACRAMENTO, CA
REPAI R CABLE/ STRUCTURE DAMAGE 95691
PLEASANTON, CA 94566
20. 20 (916) 799- 3376



State of California Department of Transportation Page 13

Statement of Ongoing Contractsasof 052018 05/ 30/ 18
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-160-7.9/8. 2 I'N SACRAMENTO COUNTY ON ROUTE 160 GEORGE REED, | NC. MORALES, LEO $2, 485,000 09/27/17 0%
03- 3H8604 APPROX 0.1 M LE SOUTH OF BRANNAN ISL P.Q BOX 4760 2777 DEL MONTE ST. $803, 8;8 (1)%; gz; 1; 32%
RD RT TO APPEOX 0.4 M LES SOUTH VEST SACRAMENTO, CA
BRANNAN | SL RD RT DIR S EME MODESTO,  CA 95352 95691
2. 20 REPAI R ERODED ENBANKNVENT (916) 799- 3376
201130
03-SIE-49-2.4/2. 6 IN S| ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF $4, 965,000 02/ 16/ 17 0%
03- 3H0304 APPROXI MATELY 0.2 M LES SOUTH OF 4600 NORTHGATE BLVD SUI TE 100 138 NEW MOHAVK RD. $1, 558, Ogg 825 gg; 1; 31%
LAGER BEER S| DEH LL VI ADUCT (#13- SUI TE B
0023) DIR S EMERGENCY F. A. SACRAMENTO, - CA 95834 NEVADA CI TY, CA 95959
20, 20 I NSTALL 3 SOLDI ER PILE WALLS (530) 632- 6714
201130
03-SIE-49-2.5/2.5 IN S| ERRA COUNTY ON ROUTE 49 HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1, 485,000 01/11/17  100%
03- 2H7904 APPROXI MATELY 0.2 M LE SOUTH OF LAGERP. O. BOX 1599 138 NEW MOHAVK RD $1, 437, sgg 8;1; 825 1; 97%
BEER S| DEHI LL VI ADUCT (#13 0023) CRASS VALLEY. CA 95045 NEVADA CI TY, CA 95959
DIR S EMERGENCY F. A : (530) 632- 6714 OVER RUN
REMOVE SLI DE MATERI AL AND
20. 20 RECONSTRUCT MBGR
201130
03-SIE-49-3.1/3.1 IN S| ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF D. $365, 000 12/29/ 16 0%
03- 2H5604 APPROXI MATELY 0.6 M LES SOUTH OF 4600 NORTHGATE BLVD, #100 138 NEW MOHAVK ROAD $338, 3;3 825 %5 i; 93%
NORTH YUBA RIVER BRIDGE DIR S CACRAVENTO. CA 95834 STE B
EMERGENCY L. B. : NEVADA CI TY, CA 95959
REPAI R WASHOUT .
20, 20 (530) 632- 6714
201130
03-SI E-49-9.1/0 IN S| ERRA COUNTY ON ROUTE 49 KNI FE RI VER CONSTRUCTI ON DBA JOHNSON, JEFF $1, 985,000 08/ 16/ 17 0%
03-3H7404 APPROXI MATELY 1.4 M LES SOUTH OF BALDW N CONTRACTI NG CO., INC. 138 NEW MOHAWK RD, $279, 1;% éé; ggf g 14%
COWVI CT FLAT PICNIC DIR S EMERGENCY 1764 SKYWAY STE B
F.A NEVADA CI TY, CA 95959
CHI CO, CA 95928 '
REPAI R WASHOUT (530) 632- 6714
20. 20
201130
03- S| E-49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY CROSBY, TIM $3,025,000 02/10/17  100%
03- 2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST R VER ST. $501, 522 %; 1(7); i; 17%
49/89 JUNCTI ON DIR S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PILEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADWAY
20. 20

201130
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03- Sl E- 49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GOLDEN STATE BRI DGE, | NC. CROSBY, TIM $6, 485,000 06/ 08/ 17 90%
03- 3H3504 APPROXI MATELY 2.3 M LES SOUTH OF THE 3701 MALLARD DR 10960 VEST RI VER ST. $3, 883, 1;8 82; 2(7); 1; 60%
49/ 89 JUNCTION. DIR EMERCGENCY L.B. TRUCKEE, CA 96161
CONSTRUCT VI ADUCT AND RE- ESTABLI SH BENIQI A, CA 94510 (530) 320- 6460
20. 20
201130
03- SI E-49-/23.3 IN SIERRA COUNTY ON ROUTE 49 BETWEEN HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1,985,000 01/12/17  100%
03-2H8304 POST MLES 0.0 AND 23.3 DIR' S P.O BOX 1599 138 NEW MOHAVK ROAD $1, 813,474 03/29/17 91%
$0 08/02/17
EVERGENCY . A GRASS VELLEY, CA 95945 STE. B
REPAI R MUDSLI DES ' NEVADA CI TY, CA 95959 OVER RUN
20. 20 (530) 632- 6714
201130
03- SUT-20-/0 SEVERE PAVEMENT DAMAGE FOLLOW NG BALDW N CONTRACTI NG CO., INC. SOLANO, MATT $685, 000 04/ 02/ 18 0%
03-4H2704 RECENT STORMS. SUBGRADE | S SATURATED DBA KNI FE RI VER CONSTRUCTI ON 2707 NOTRE DAMVE BLVD 23 05/ 16/ 18 0%
WH CH CAUSEDFAI LURE. SEVERE RUTTING 1764 SKYWAY CHI CO, CA 95928
AND CRACKI NG I S CAUSI NG (530) 218- 4810
COLD PLANE DAMAGED PORTI ONS OF CHICO, CA 95928
20.20 ROADWAY
201130
03- SUT- 99-27.7/32.6 I'N BUTTE AND SUTTER COUNTI ES ON BALDW N CONTRACTI NG COMPANY,  GRI FFI TH, GARRETT $2,833,107 02/09/17  100%
2\&&%83_(609) c ROUTE 99 AT VARI OUS LOCATI ONS INC. DBA KNI FE RI VER 379 COLUSA AVENUE $2, 817, 223 825 gg; g 100%
ADD/ UPGRADE TRAFFI C OPERATI ON ( TOS) CONSTRUCTI ON YUBA CI TY, CA 95991 05/ 01/ 18
0 1764 SKYWAY (530) 682- 3842 COVPLETED
HB71 CHI CO CA 95928
(530) 891- 6555
03- VAR-5-16. 9/ 22. 8 I N SACRAMENTO COUNTY ON ROUTE 5 AND GRANI TE CONSTRUCTI ON COMPANY NORALEA, LEO $3,985,000 01/18/17  100%
03-2H3504 50 AT VARI OUS LOCATI ONS AND YOLO 580 WEST BEACH STREET 2777 DEL MONTE ST. $3, 294, 4;8 825 gé; 1; 83%
COUNTY ON ROUTE 50 AND 80 AT VARI QUS VEST SACRAMENTO, CA
LOCATI ONS DI R' S EMERGENC VATSONMILLE,  CA 95076 95691 OVER RUN
20. 20 REMOVE AND REPLACE PCC SLABS (916) 799- 3376
201130
03- VAR 20-17. 0/ 17 IN SUTTER AND YUBA COUNTI ES AT THE NORDI C | NDUSTRIES, | NC. GRI FFI TH, GARRETT $2, 095,000 04/17/17 0%
03- 3H2504 FEATHER RI VER BRI DGE OVERHEAD DIR' S 1437 FURNEAUX ROAD 379 COLUSA AVENUE $1, 001, 1;8 825 %35 i; 280
ENERGENCY L. B. OLI VEHURST, CA 95961 CALUSA,  CA 95932
PLACE RSP W THI N THE RI GHT- OF- WAY ' (530) 682- 3842
M D- SPAN
20. 20

201130
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR- 20-42. 4/ 45. 1 I N PLACER AND NEVADA COUNTY ON ROUTE LORANG BROTHERS CONSTRUCTI ON, JOHNSON, JEFF D. $735,000 06/29/17  100%
03-3H4304 20 FROM 0.7 M LES EAST OF BOAWAN LAKE | NC. 138 NEW MOHAVK RD. $323, Ogg fﬂj gg; 1; 44%
ROAD TO 0.4 MLE WEST OF INT VB 80 1175 S. AUBURN STREET SUTE B
OFF & EB 20 DIR S EM
COLFAX, CA 95713 NEVADA CI TY, CA 95959 OVER RUN
20. 20 REPAI R WASHOUTS AND MUDSLI DE REPAI R (530) 632-6714
201130
03- VAR--/0 I N NEVADA AND SI ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3, 485,000 08/ 25/ 17 78%
03-3H8104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $347, 4% ég; %; 1; 10%
UC TO THE NEVADA/ CALI FORNI A STATE SUTE A
LINE DI R S EMERGENCY F. A SPARKS, NV 89431 ROCKLI N, CA 95677
0. 20 REMOVE MJUDSLI DE DEBRI S (916) 624- 2851
201130
03- VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF $1, 269, 269 05/ 10/ 18 0%
03-0G3004 AND YUBA COUNTI ES AT VARI OUS CALI FORNI A, | NC. $0  05/29/18 0%
LOCATI ONS. 1310 W 23RD STREET $0
REMOVE AC, PLACE METHACRYLATE &
TEMPE AZ 85282
(602) 437-1711
03- VAR--/ 0 I N PLACER COUNTY ON ROUTE 89 FROM THE Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $5, 485,000 06/09/17  100%
03- 3H2004 TRUCKEE Rl VER BRI DGE TO THE 1050 S. 21ST STREET 10960 VEST RI VER $4, 673, 123 2;; gi; i; 85%
PLACER/ NEVADA COUNTY LINE & | N NEVADA STREET #101A
FROM DEERFI ELD DR DIR S EM SPARKS, Nv 89431 TRUCKEE, CA 96161
20. 20 AC PLANI NG AND OVERLAY (530) 628- 7172
201130
03- VAR--/ 0 I N SACRAMENTO AND YOLO COUNTI ES AT AMERI CAN ClVIL CONSTRUCTORS  RANDHAWA, AMARII T $446,126 09/11/17 62%
03-0G5104 VARI OUS LOCATI ONS VEEST COAST LLC 1016 NORTH MARKET $§$é‘ igg (1)25 225 1; 68%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SU TE D BLVD, STE 50 :
BENICIA CA 94510 S:feRAZESTSéng 95834
(707) 746- 8028 (916)
03-VAR--/0 I N NEVADA COUNTY ON ROUTE 80 POST Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $485,000 01/10/17  100%
03-3H0404 M LE 24.9/31.78 AND I N SI ERRA COUNTY 1050 S. 21ST STREET 10960 VEST Rl VER $344, 723 825 %g; 1; 71%
ON ROUTE 80 POST MLE 0.0/1.6 DIR S SPARKS. CA 89431 STREET #101A
EMERGENCY F. A. ' TRUCKEE, CA 96161
REMOVE MULTI PLE SLI DES, CLEAN (530) 628-7172
20.20 PAVENENT

201130
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2, 435,000 04/ 25/ 17 75%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O. BOX 1807 $1, 318, 328‘ 8% 8‘11; 1; 54%
ROUTE 80 AT THE KINGVALE UC. DIR S SPARKS. NV 89431 COLFAX, CA 95713
EMERGENCY F. A. ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAIR
20.20 SI NKHOL
201130
03- VAR--/0 I'N SI ERRA COUNTY ON ROUTE 89 FROM AL POVBO, | NC. CROSBY, TIM $2,865,000 02/13/17  100%
03-3H2204 WEBER LAKE ROAD TO APPROX. 0.2 MLES P.O BOX 1102 10960 VEST Rl VER ST. $1, 564, 7;8 825 gg; 1; 5506
NORTH OF PERRY CREEK DI R S EMERGENCY
TRUCKEE, CA 96160 TRUCKEE, CA 96161
F. A (530) 320- 6460
REPAI R DAMAGED DRAI NAGE SYSTEMS
20. 20
201130
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTIES ON MYERS AND SONS CONSTRUCTI ON LPHAMM JEFF $22, 485,000 06/21/17 0%
03- 0404 ROUTE 50 AT THE SACRAMENTO RI VER 600 NORTHGATE BLVD., STE 100 3951 PERFORMANCE DR. $20, 582, 4;3 825 235 1; 92%
VI ADUCT DIR S EMERGENCY L. B. SACRAVENTO, CA 95838
REMOVE FAI LI NG 3/ 8" MJLTI LAYER SACRAMENTO, - CA 95834 (916) 508- 3716
POLYMER
20. 80
315000
03- YOL- 5- 10. 5/ 26 IN YOLO COUNTY AT VAR OUS LOCATI ONS LAMON CONSTRUCTI ON TR, PRESTON $1,061, 614 03/13/18 25%
03-0Gr204 RHVA OVERLAY 871 VON CGELDERN WAY $674, 603 04/09/18
éﬁ\llgw CRTH MARKET $674.603 07/02/18 03”0
YUBA CITY CA 95991 SACRAI\/EN'I’O CA 95834
(530) 671- 1370 '
(916) 743- 5068
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAVA, AMARII T $8, 595, 000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE $2, 933, 123 8?5 225 1; 34%
COLUSA/ YOLO COUNTY LINE DIR' S BEN Gl A CA 94510 DRIVE, SUTE E
EMERGENCY L. B. ' SACRAMENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628
201130
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03- 2H7704 APPROXI MATELY 0.25 M LE WEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 5%8 825 225 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F. A. P.O BOX 15002 SU TE E
REMOVE AND REI NSTALL EXI STI NG
SACRAMVENTO, CA 95851 SACRAMENTO, CA 95838
20. 20 CULVERT (916) 416- 5572

201130
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-80-5.8/5.8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, | NC. LIANG JIE $1, 985,000 06/ 20/ 17 0%
03-3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR' S 3701 MALLARD DR 1016 N. MARKET $421,875 07/24/17 210

EMERGENCY L. B. BLVD. SUl TE 50 $0 08/31/18

REPLACE APPROACH SLAB & REPAI R BENI G A, CA 94510 '

SACRAMENTO, CA 95834

20. 20 DRAI NAGE (916) 416- 5820
201130
03- YOL- 84-13.3/15. 7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TRI, PRESTON $1, 210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; S}l; 12 78%

EMERCENCY L. B. P. O BOX 15002 SUI TE E

REPAI R SLI POUTS SACRAVENTO. CA 95851 SACRAMENTO, CA 95838
20. 20 (916) 757- 6400 (916) 416- 5572
201130
03- YOL-113-/15 IN YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEERI NG $438,834 03/13/18 0%
03-0H2704 STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. $0  03/29/18 0%
SN;";} X113- (035) E MODI FY SI GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET $0

R VERSI DE CA 92509
(951) 710- 1000

03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $285,000 01/10/17  100%
03- 2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O. BOX 461 3951 PERFORVANCE DR. $113, 4% 8‘11; ig; i; 40%

COUNTY ROAD 86 DIR S EMERGENCY F. A W NTERS. CA 95694 SU TE E

REPAI R SLI POUT ' SACRAVENTO, CA 95838 OVER RUN

20. 20
201130

03-YOL-128-/0
03- 4H3304

20. 20
201130
03-YOL-999-/0

03- 0G7104
ACNH- X113- (034) E

--0

State of California Department of Transportation

4-5'" DEEP SI NKHOLE IN THE EB TEI CHERT & SON, I NC. DBA
DI RECTI ON OF THE ROADWAY AND SHUTDOWN TEI CHERT CONSTRUCTI ON
TRAFFI C LANE AND SHOULDER AREA. VO DS PO BOX 1890

AND LOOSE MATERI AL FOUND

SAWCUT PAVEMENT, EXCAVATE ROADWAY,
REGRADE

DAVI S, CA 95617-1890

I'N YOLO COUNTY | N VEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON
ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT

80/ 50 SEPARATI ON TO SACRAMENTO RI VER
VI ADUCT AND ON RQU

I NDI VI DUAL SLAB REPLACEMENT ( RSC)

LI VERVORE CA 94550
(925) 245- 1300

(916) 416- 5572

HAMM JEFF
1016 N MARKET BLVD.,
SUl TE 50

SACRAMENTO, CA 95834
(916) 508- 3716

LIANG, JIE
3951 PERFORMANCE DR,
STE. E

SACRAMENTO, CA 95831
(916) 416- 5820

$485, 000 03/30/18
$0 04/05/18
$0

$3, 018,689 03/29/17
$1, 980,496 04/14/17
$14,899 06/08/18

0%
0%

71%
63%
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, | NC. CHAVBERLI N, AARON $934,898 06/20/17 59%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. gég, 22‘71 82; gg; 1; 76%
| MPROVE EXI STI NG PARKI NG LOT AT ’
CHI CO CA 95973 ?;;g)qgg?ozgizs
(530) 342- 8655
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,281,061 03/19/18 0%
03- 2F0804 FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE $0 04/03/18 0%
AC?‘;L X115-(013)E ROAD;, ALSO ON ROQUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932 $0
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A~ CA 92870
HB71 (714) 646- 3697
03-YUB-49-6.1/6.7 IN YUBA COUNTY ON ROUTE 49 MYERS & SONS JOHNSON, JEFF $3, 575,000 02/09/17 0%
03- 2H9504 APPROXI MATELY 1.35 M LES NORTH OF 4600 NORTHGATE BLVD., STE. 100 138 NEW MOHAWK RD., $1, 208, Ogg 8?5 125 1; 34%
CAVPTONVI LLE ROAD DI R S EMERGENCY FA SUTE B
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO,  CA 95834 NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- YUB- 70-/ 0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 2% 8;; géj 12 38%
NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991
R9.3) DIR S EMERGENC ' (530) 682- 3842
REPLACE PUMPS AT THREE PUMP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $392, 109, 083 Completed to Date: $179,590,291  Work ThisMonth: $5, 623, 808
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03- BUT- 70- 17. 0/ 19. 8
03- BUT- 70- 35. 7/ 48
03-BUT-70-41.5/41.5
03- BUT- 70- 46. 0/ 47
03-BUT-162-7.7/12.6
03-BUT-191-6.8/8.6
03- COL- 20-5.1/12.5
03- COL- 20- 32.9/39. 3
03- COL-45-28.8/33.1
03-COL-45-/0
03-ED-49-11.3/11.7
03-ED-49-16.9/0
03-ED-49-24.0/0
03- ED-49-37.3/37.8
03- ED-50-15.4/18.8
03- ED-50-18.5/0
03- ED- 50- 21. 5/ 34.
03- ED- 50- 22. 3/ 66
03- ED- 50- 33. 9/ 36
03- ED- 50- 36. 6/ 38
03- ED- 50- 37. 6/ 37
03- ED- 50- 37. 6/ 37

o O O N 01 B

Statement of Ongoing Contracts - Index

Contract

03- 0G5304
03- 3H0004
03- 2H7504
03- 3H1704
03- 0G7304
03- 3F7604
03- 3H1604
03- 0G7404
03- 04204
03-4H2104
03- 3H7604
03- 3H9904
03- 0F3104
03- 2H5304
03- 0G5404
03- 08704
03- 3H1804
03- 1H6904
03- 3H2304
03- 3H0204
03- 3H1004
03- 3H1104

Page
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03- ED- 50- 43. 6/ 50
03- ED- 50- 48. 8/ 49
03- ED-50-75.4/77. 3
03- ED- 50- 28. 8/ 39. 6
03-ED-50-/0

03- ED-89-13.5/14.5
03- ED- 89- 16. 0/ 16. 8
03- ED- 193- 10. 1/ 10.
03- ED- 193- 23. 3/ 23.
03- ED- 193- 26. 4/ 26.
03-ED-193-/0
03-GLE-5-/0

03- GLE- 162- 37. 6/ 54

03- GLE-162-45.1/45.1
03- GLE-162-82.0/81. 6

03- NEV- 49- 22. 5/ 22.
03- NEV- 49-22. 7/ 22.
03- NEV- 80- 12. 5/ 21.
03- NEV- 80- 18. 3/ 19.
03- NEV- 80- 19. 0/ 19.
03- NEV- 80- 23. 5/ 28
03- NEV- 80- 24. 7/ 24.

1
3
4

5
7
2
3
4

Statement of Ongoing Contracts - Index

Contract

03- 3H1204
03- 3H2404
03-3C3804
03- 0G7504
03- 4H3404
03- 2H4404
03- 3H3604
03- 2F7204
03- 2H8904
03- 3H1304
03- 2F2404
03- 2F0704
03- 0G7604
03- 08604
03- 036204
03- 2H8804
03- 2H9604
03- 3H0504
03- 1H2604
03- 3F9204
03-2H4704
03- 2H9804

Page
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03- PLA-20-42.8/0
03- PLA-65-5.0/6.6

03- PLA- 65- 23.
03- PLA-80- 31.
03- PLA- 80- 34.
03- PLA- 80- 35.
03- PLA-80- 41.
03- PLA- 80- 50.
03- PLA- 80- 54.
03- PLA-80-/0
03- PLA-80-/0
03- PLA-174- 2.

6/23.8
8/0
6/34.9
1/ 38
4/ 0

7/ 51
7/54.7

3/2.5

03- PLA-193-9.8/9.8
03- SAC-5-22.5/23.6
03- SAC-5-23.8/0

03- SAC-5-/0
03- SAC-5-/0
03- SAC-5-/0
03-SAC-12-/.4

03- SAC-50-12.1/23.1

03- SAC-50-/0
03- SAC-50-/0

Statement of Ongoing Contracts - Index

Contract

03- 4H2304
03- 0H26U4
03- 3H9404
03-4H1404
03- 2F2504
03- 1F4004
03- 3F4804
03- 3H6804
03- 1H4904
03-1G1304
03-4H0104
03- 2H7604
03-2H9704
03-1G1104
03- 3H8804
03-1G1204
03- 4F4404
03- 3H3704
03- 3F5704
03- 0G7704
03- 1G1404
03- 1H8804

Page
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03- SAC-51-4.0/0

03- SAC-80-.4/.4

03- SAC-80-/0

03- SAC-99-/0

03- SAC-160-4.5/9. 4
03- SAC-160-6.9/0
03- SAC-160-7.9/8. 2
03-SIE-49-2.4/2.6
03-SIE-49-2.5/2.5
03-SIE-49-3.1/3.1
03-SI E-49-9.1/0
03-SI E-49-45.1/45.2
03-SI E-49-45.1/45.2
03-SI E-49-/23.3

03- SUT-20-/0

03- SUT-99-27.7/32.6
03- VAR- 5-16.9/22.8
03- VAR- 20- 17. 0/ 17
03- VAR- 20-42.4/45. 1

03-VAR--/0
03-VAR--/0
03-VAR--/0

Statement of Ongoing Contracts - Index

Contract

03- 0H2504
03- 2H7404
03- 08804
03- 0F3514
03- 2H8604
03- 4H1604
03- 3H8604
03- 3H0304
03- 2H7904
03- 2H5604
03- 3H7404
03- 2H9904
03- 3H3504
03- 2H8304
03-4H2704
03- 1F9704
03- 2H8504
03- 3H2504
03- 3H4304
03- 3H8104
03- 038004
03- 3H2004

Page
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12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL- 5-10. 5/ 26
03-YOL-16-1.5/1.7
03- YOL- 16-20.7/20.8
03- YOL-80-5.8/5.8
03- YOL-84-13.3/15.7
03- YOL-113-/15
03-YOL-128-3.6/3.7
03-YOL-128-/0

03- YOL-999-/0
03-YUB-20-1.2/1.3
03-YUB-20-/3.3
03-YUB-49-6.1/6.7
03-YUB-70-/0

Statement of Ongoing Contracts - Index

Contract

03-0G5104
03- 3H0404
03- 3H2904
03- 3H2204
03- 0404
03- 0G7204
03- 3H1504
03- 2H7704
03- 3H3804
03- 2H2604
03- 0H2704
03- 2H7804
03- 4H3304
03- 0G7104
03- 1H3504
03- 2F0804
03- 2H9504
03- 4H1504

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$3, 494, 688
$106, 851, 779
$24, 010, 667
$204, 848, 248
$52, 903, 701
$392, 109, 083

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod

03

Work completed this Period:

$2, 833, 107

$2, 833, 107

Work Comp
$35, 286

$21, 131, 439
$14, 785, 518
$98, 606, 178
$45, 031, 871
$179, 590, 291
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